



# NATIONAL DEFENSE RESEARCH INSTITUTE

THE ARTS  
CHILD POLICY  
CIVIL JUSTICE  
EDUCATION  
ENERGY AND ENVIRONMENT  
HEALTH AND HEALTH CARE  
INTERNATIONAL AFFAIRS  
NATIONAL SECURITY  
POPULATION AND AGING  
PUBLIC SAFETY  
SCIENCE AND TECHNOLOGY  
SUBSTANCE ABUSE  
TERRORISM AND  
HOMELAND SECURITY  
TRANSPORTATION AND  
INFRASTRUCTURE  
WORKFORCE AND WORKPLACE

This PDF document was made available  
from [www.rand.org](http://www.rand.org) as a public service of  
the RAND Corporation.

[Jump down to document ▼](#)

The RAND Corporation is a nonprofit  
research organization providing  
objective analysis and effective  
solutions that address the challenges  
facing the public and private sectors  
around the world.

## Support RAND

[Browse Books & Publications](#)

[Make a charitable contribution](#)

## For More Information

Visit RAND at [www.rand.org](http://www.rand.org)

Explore the [RAND National Defense  
Research Institute](#)

View [document details](#)

## Limited Electronic Distribution Rights

This document and trademark(s) contained herein are protected by law as indicated in a notice appearing later in this work. This electronic representation of RAND intellectual property is provided for non-commercial use only. Unauthorized posting of RAND PDFs to a non-RAND Web site is prohibited. RAND PDFs are protected under copyright law. Permission is required from RAND to reproduce, or reuse in another form, any of our research documents for commercial use. For information on reprint and linking permissions, please see [RAND Permissions](#).

Report Documentation Page				Form Approved OMB No. 0704-0188	
Public reporting burden for the collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington VA 22202-4302. Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to a penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.					
1. REPORT DATE <b>2009</b>		2. REPORT TYPE		3. DATES COVERED <b>00-00-2009 to 00-00-2009</b>	
4. TITLE AND SUBTITLE <b>Dollar Value and Risk Levels. Changing How Weapon System Programs Are Managed</b>				5a. CONTRACT NUMBER	
				5b. GRANT NUMBER	
				5c. PROGRAM ELEMENT NUMBER	
6. AUTHOR(S)				5d. PROJECT NUMBER	
				5e. TASK NUMBER	
				5f. WORK UNIT NUMBER	
7. PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES) <b>Rand Corporation,1776 Main St,PO Box 2138,Santa Monica,CA,90407-2138</b>				8. PERFORMING ORGANIZATION REPORT NUMBER	
9. SPONSORING/MONITORING AGENCY NAME(S) AND ADDRESS(ES)				10. SPONSOR/MONITOR'S ACRONYM(S)	
				11. SPONSOR/MONITOR'S REPORT NUMBER(S)	
12. DISTRIBUTION/AVAILABILITY STATEMENT <b>Approved for public release; distribution unlimited</b>					
13. SUPPLEMENTARY NOTES					
14. ABSTRACT					
15. SUBJECT TERMS					
16. SECURITY CLASSIFICATION OF:			17. LIMITATION OF ABSTRACT <b>Same as Report (SAR)</b>	18. NUMBER OF PAGES <b>26</b>	19a. NAME OF RESPONSIBLE PERSON
a. REPORT <b>unclassified</b>	b. ABSTRACT <b>unclassified</b>	c. THIS PAGE <b>unclassified</b>			

This product is part of the RAND Corporation occasional paper series. RAND occasional papers may include an informed perspective on a timely policy issue, a discussion of new research methodologies, essays, a paper presented at a conference, a conference summary, or a summary of work in progress. All RAND occasional papers undergo rigorous peer review to ensure that they meet high standards for research quality and objectivity.

## Dollar Value and Risk Levels

### Changing How Weapon System Programs Are Managed

Robert Murphy and John Birkler

Prepared for the Office of the Secretary of Defense

Approved for public release; distribution unlimited



The research described in this report was prepared for the Office of the Secretary of Defense (OSD). The research was conducted in the RAND National Defense Research Institute, a federally funded research and development center sponsored by the Office of the Secretary of Defense, the Joint Staff, the Unified Combatant Commands, the Navy, the Marine Corps, the defense agencies, and the defense Intelligence Community under Contract W74V8H-06-C-0002.

The RAND Corporation is a nonprofit research organization providing objective analysis and effective solutions that address the challenges facing the public and private sectors around the world. RAND's publications do not necessarily reflect the opinions of its research clients and sponsors.

RAND® is a registered trademark.

© Copyright 2009 RAND Corporation

All rights reserved. No part of this book may be reproduced in any form by any electronic or mechanical means (including photocopying, recording, or information storage and retrieval) without permission in writing from RAND.

Published 2009 by the RAND Corporation  
1776 Main Street, P.O. Box 2138, Santa Monica, CA 90407-2138  
1200 South Hayes Street, Arlington, VA 22202-5050  
4570 Fifth Avenue, Suite 600, Pittsburgh, PA 15213-2665

RAND URL: <http://www.rand.org>

To order RAND documents or to obtain additional information, contact  
Distribution Services: Telephone: (310) 451-7002;  
Fax: (310) 451-6915; Email: [order@rand.org](mailto:order@rand.org)

## Preface

---

Today's defense environment is placing growing pressure on defense policymakers to be nimble and adaptive, particularly with respect to acquisition systems and processes. This occasional paper is one in a series drawing upon the expertise of core RAND Corporation staff to explore issues and offer suggestions on topics that are likely to be of critical importance to the new leadership: the use of competition, development of novel systems, prototyping, risk management, organizational and management issues, and the acquisition workforce. The papers are designed to inform new initiatives for markedly improving the cost, timeliness, and innovativeness of weapon systems that the Department of Defense (DoD) intends to acquire.

The Office of the Secretary of Defense (OSD) requires review of Major Defense Acquisition Programs and decisions by senior officials on the basis of a program's dollar value, irrespective of risk. In this paper, we propose a new paradigm in which the level of management and oversight would be based on the level of risk a program represents, including technical, system integration, design, production, and business innovation risk. We also examine the extent to which DoD is prepared to assess these categories of risk and identify descriptive levels that could be used to assess and categorize design and business process risk.

This study was sponsored by the Office of the Under Secretary of Defense for Acquisition, Technology, and Logistics (OUSD(AT&L)) and conducted within the Acquisition and Technology Policy Center of the RAND National Defense Research Institute, a federally funded research and development center sponsored by the Office of

the Secretary of Defense, the Joint Staff, the Unified Combatant Commands, the Navy, the Marine Corps, the defense agencies, and the defense Intelligence Community.

For more information on RAND's Acquisition and Technology Policy Center, contact the Director, Philip Antón. He can be reached by email at [atpc-director@rand.org](mailto:atpc-director@rand.org); by phone at 310-393-0411, extension 7798; or by mail at the RAND Corporation, 1776 Main Street, Santa Monica, California 90407-2138. More information about RAND is available at [www.rand.org](http://www.rand.org).

# Dollar Value and Risk Levels

---

## Introduction

Currently, acquisition programs are grouped and then managed at the Office of the Secretary of Defense (OSD) by dollar value—depending on the dollar value, OSD provides different levels of oversight and different management processes. This approach has been constantly refined over the years without having produced any noticeable improvement in terms of reducing the cost growth, schedule slippage, and performance shortfalls that continue to plague the acquisition of weapon system programs. This paper argues for a different paradigm: The level of overall risk inherent in a program should be the main basis for determining the process and level of review a project should receive.<sup>1</sup>

Drawing upon examples from warship acquisition programs, this paper also argues that inadequate assessment and management of various discrete program risks result in adverse cost, schedule, and performance outcomes. We examine existing scales for assessing some of these discrete program risks and make recommendations to better assess and manage several programs within the Defense Acquisition Management System.

---

<sup>1</sup> Cost is a factor that must be considered when determining the level of review. A multi-billion dollar program requires high-level review because even a small amount of cost growth involves large dollar amounts.



## Managing by Risk Level Versus Dollar Value

Currently, OSD requires review of acquisition programs and decisions by senior officials on the basis of a program's dollar value, irrespective of risk, as shown in Table 1.

---

**OSD oversight is based on a program's dollar value, irrespective of risk.**

However, some very costly projects might have significantly less risk than projects of similar cost, and thus should require less oversight as well as the use of different criteria at milestone reviews.<sup>2</sup> Conversely, projects may cost little but have a lot of risk because they tend to push the state of the art in technology and may also involve novel business or design processes that may require more comprehensive oversight than just dollar value would otherwise indicate. An excellent example of this type of program—the Advanced SEAL Delivery System (ASDS)—was discussed in a May 2007 report by the U.S. Government Accountability Office (GAO). The ASDS is a Special Operations Forces' battery-powered submersible carried to a deployment area by a submarine. The operating parameters for the submersible required development of batteries that would push the state of the art in that technology. The initial design, construct, and deliver contract was awarded for \$70 million in 1994 for delivery in 1997; because of the dollar value, Milestone Decision Authority (MDA) resided with the Navy, which ultimately accepted delivery of ASDS in 2003 in “as is” condition at a cost in excess of \$340 million. GAO concluded that “Had the original business case for ASDS been properly assessed as an under-resourced, concurrent technology, design, and construction effort led by an inexperienced contractor, DoD might have adopted an alternative solution or strategy” (GAO, May 2007, p. 13).

---

<sup>2</sup> For example, the Navy is about to restart construction of two DDG 51-class destroyers at a cost in excess of several billion dollars. Over 60 destroyers of this class have already been delivered or are in the final stages of construction. Because of this track record, restarting construction of two new DDG 51s will no doubt expose the Navy to a far less risk of adverse cost, schedule, and performance outcomes than construction of three multibillion DDG 1000-class ships, which are now being designed and just entering construction.

**Table 1**  
**Basis and Level of Program Oversight**

Program Acquisition Category (ACAT)	Basis for ACAT Designation	Milestone Decision Authority (MDA)
I	Estimated total expenditure for research, development, test, and evaluation (RDT&E) of more than \$365 million or for procurement of more than \$2.190 billion	ACAT ID: Under Secretary of Defense for Acquisition, Technology, and Logistics  ACAT IC: Head of DoD Component (e.g., Secretary of the Navy) or, if delegated, DoD component acquisition executive (e.g., Assistant Secretary of the Navy for Research, Development, and Acquisition)
II	Estimated total expenditure for RDT&E of more than \$140 million or for procurement of more than \$660 million	DoD component acquisition executive or designate (e.g., program executive officer)
III	Does not meet criteria for ACAT II or above; less than a MAIS program	Designated by DoD component acquisition executive at the lowest level appropriate (e.g., program manager)


SOURCE: DoD, December 8, 2008.  
NOTE: Estimated expenditures are in FY 2000 constant dollars.

**Focusing on Causes Rather Than Consequences**

Risk, or the exposure to the chance of failure, is a word heard frequently in the acquisition community. All acquisition programs face risk of some form or another. Arguably, any new major weapon system that could be developed, produced, and fielded with no risk involved is probably not worth acquiring.

Overtly or otherwise, much of a program manager’s time is spent managing risk. After all, the Defense Acquisition Management System, shown in Figure 1 is, in essence, a risk-management process designed to ensure success in the timely delivery of weapon systems that meet warfighter requirements while staying within budget.

**Figure 1**  
**The Defense Acquisition Management System**



SOURCE: DoD, December 2, 2008.

The risks most frequently mentioned by defense acquisition officials are cost growth, schedule slippage, and performance shortfalls. This is not surprising as cost, schedule, and performance are the primary

**Managing by cost, schedule or performance risks is reactive; managing by discrete programmatic risks is more proactive.**

attributes by which programs are assessed for success or failure. Moreover, the Defense Acquisition University (p. 2) teaches that cost, schedule, and performance are the risk factors that program managers must assess and manage “to ensure that DoD is acquiring optimum systems that meet all capability needs.”

Assessment of cost, schedule, and performance is clearly a management task, and a good program manager assesses these risks using periodic data accumulated into management reports to identify problems, regain lost ground, and then stay on track. However, these are broad measures of risk. A better program manager proactively manages by using discrete program risks, submeasures that allow him or her to look ahead and act to avoid adverse cost, schedule, and/or performance trends and outcomes. In other words, managing by cost, schedule, and performance measures is akin to driving a car while looking solely in the rearview mirror—it is possible, but only if the road stays

straight. A better driver looks mostly out the windshield, with only an occasional look in the mirror; this driver anticipates and easily handles curves in the road.

In this paper, we focus on five discrete programmatic risk categories:

- technical
- system integration
- design
- production
- business.

Taken together, these risk categories portray overall acquisition program risk.<sup>3</sup> They interact in numerous ways to affect a project's cost, schedule, and/or performance outcomes: Obviously, technologies that do not work affect performance, but so can poor business decisions that increase cost and lead to features being deleted from the weapon system to remain within budget.

The Defense Acquisition Management System appears to adequately recognize that incorporation of new technologies into a weapon system presents risk, providing metrics to systematically assess this type of risk. Time is also provided in the acquisition process for system integration matters to be identified and resolved, although there is room for improvement. However, as will be discussed in subsequent examples, new approaches in design, production, and business areas of acquisition programs do not appear to receive the same skepticism and comprehensive oversight that new technologies and systems receive.

### **Well-Defined Process for Assessing Technical Risk Is in Place**

“Technical risk” is exposure to the chance that development of critical technologies will not meet program objectives within cost and schedule

---

<sup>3</sup> For simplicity, risks involved in fielding, operating, and maintaining the weapon system are not addressed in this paper.

---

**The Defense Acquisition System Framework incorporates assessment of technical risk and system integration risk but puts less emphasis on other types of risk.**

constraints. In assessing technical risk, program managers must address the uncertainty in their estimates about how much time and effort it will take to make new technologies work. The importance of technical risk is well understood in the acquisition community. For example, DoD guidance states that “the management and mitigation of technology risk . . . is a crucial part of overall program management and is especially relevant to meeting cost and schedule goals” (DoD, 2008, para. 3.7.2.2).

Technical risk is also extensively addressed in the Defense Acquisition Management System. The system recognizes evolutionary acquisition as the preferred DoD strategy for rapid acquisition of mature technology for the user. One purpose of evolutionary acquisition (i.e., delivering capability in increments through spiral or incremental development) is to provide time to better manage technology risk and avoid adverse cost and schedule outcomes that often result from trying to achieve difficult requirements in one step.

DoD has also established a well-defined process based on Technology Readiness Levels (TRLs) to categorize technical risk and help ensure that key decisionmakers understand the risk of incorporating different technologies into weapon system acquisition programs (the TRLs are described in Table 2). Using this process, program offices conduct a technology readiness assessment under the auspices of the DoD Component Science and Technology (S&T) Executive; the Deputy Under Secretary of Defense (S&T) evaluates the technology readiness assessment and forwards findings to the Overarching Integrated Product Team leader and Defense Acquisition Board.

The TRLs are a good proxy measurement for technical risk: The lower the readiness level, the more development needed to incorporate the technology into a weapon system; and the more development needed, the greater the risk. Overall, technology risk has been handled fairly well in warship acquisition programs, which tend not to push the state of the art in technology as far as do weapons and sensors. A recent

**Table 2**  
**Technology Readiness Levels**

Technology Readiness Levels
1. Basic principles observed and reported
2. Technology concept and/or application formulated
3. Analytical and experimental critical function and/or characteristic proof of concept
4. Component and/or breadboard validation in laboratory environment
5. Component and/or breadboard validation in relevant environment
6. System/subsystem model or prototype demonstration in a relevant environment
7. System prototype demonstration in an operational environment
8. Actual system completed and qualified through test and demonstration
9. Actual system proven through successful mission operations

SOURCE: DoD, May 2005.

NOTE: See Mankins, 1995.

example is the USS *Virginia*, which incorporates various new technologies<sup>4</sup> and was still delivered within four months of the original schedule established a decade earlier (Casey, 2007).

### **System Integration Risk Is Assessed, but at Later Stages**

The acquisition community also assesses system integration risk, but it lacks effective tools to measure and categorize this risk early in a program's life cycle. "System integration risk" is exposure to the chance that new and existing technologies being employed in a weapon system may not work together and/or interact with operators and maintainers to meet program objectives within cost and schedule constraints. System integration can be an issue within an individual acquisition program (e.g., when subsystems fail to interact). It can also be an issue between

---

<sup>4</sup> For example, a nonpenetrating photonics mast versus a periscope, a DC electric system, Lightweight Wide Aperture Sonar Arrays, et cetera.

acquisition programs: Many programs develop capabilities that are a component of a larger warfighting capability; individually, the component programs might appear to be a low or moderate risk, but in combination with other programs, the overall risk might be much higher due to coordination and integration issues. A classic example occurred during the Grenada invasion when Army and Navy communications systems did not interact well during the joint operation.

System integration risk is extensively treated after Milestone B, during the engineering and manufacturing development (EMD) phase, at which time a program should demonstrate system integration, interoperability, safety, and utility (DoD, 2008, para. 3.7.1.1). While appropriate attention is given to system integration risk during this phase, this assessment occurs after the second of three milestones in the process, when programs have typically built up so much momentum that they are difficult to stop, regardless of performance or progress. Early consideration of system integration risk—at Milestone A—by senior decisionmakers could result in developing and funding integration-risk mitigation plans that could considerably improve acquisition outcomes.

Combat systems in warships provide an example of the problems that arise when decisions are made without adequate consideration of system integration risk.<sup>5</sup> For example, early decisions on systems architecture and processing approaches made without adequate consideration of risk led to cost, schedule, and performance problems with submarine combat systems for the SSN 688I, SEAWOLF, and Australian *Collins*-class submarines. According to a report for the Parliament of Australia discussing the Collins-class submarine (Woolner, 2001),

Of the early decisions in the Collins program, the one which was to have the most public effect was that concerning the nature of the vessels' Combat Data System (CDS). It has been the subse-

---

<sup>5</sup> A combat system integrates information from sensors, synthesizes this information for combat commanders, and provides fire control solutions and guidance to weapons.

quent failure of this system to meet its design requirements that has left the submarines with a severely impaired combat capability.

By the end of 1982, . . . [the Royal Australian Navy (RAN)] had decided that the electronic combat systems of the new boats would be fully integrated. Instead of the then standard central computer performing all data analysis, the new submarine CDS would use a data bus to distribute information to a number of smaller computer work stations.

The report then goes on to discuss the lack of appreciation for the risk of switching to the new integrated architecture for combat systems.

The RAN was not alone in its ‘grand folly’. . . The Australian information technology (IT) industry assured the RAN of both the feasibility and inherent advantages of a fully integrated combat system and of its ability to contribute to such a program.

Moreover, the RAN was not the only navy to think that the future of combat data processing lay with fully integrated systems. The USN [U.S. Navy] specified the same concept for its [BSY-2] Integrated Combat System for the U.S. Navy’s Seawolf class nuclear attack submarines. This was an even more costly failure than the Collins CDS, absorbing . . . \$1.5 billion [in U.S. dollars] before it was cancelled.<sup>6</sup>

Tools for assessing system-integration maturity earlier on have been proposed. For example, Sauser et al. (2008) have proposed a System Readiness Level (SRL) index that would incorporate the current TRL scale as well as an Integration Readiness Level (IRL) scale. The IRL scale they describe would use nine levels, which appear compatible with the widely used TRLs and appear to be a good proxy

---

<sup>6</sup> The original citation mistakenly attributed this to the BSY-1 program.



measurement of system integration risk. The proposed IRLs are listed in Table 3.

**The Risks of Design Process Management Are Not Well Understood**

“Design risk” is exposure to the chance that the weapon system’s design will not result in effective operation or be easy to produce. It is axiomatic that a good design is essential to a weapon system’s performance, but the impact of design on a weapon system’s production cost and schedule outcome is not as well appreciated. However, decisions made early in the design process quickly establish not only the performance but also the ease of manufacture and resultant cost of the weapon system. While the ability of the design to operate effectively

**Table 3**  
**Integration Readiness Levels**

Integration Readiness Levels
1. An <b>interface</b> between technologies is identified with sufficient detail to allow characterization of the relationship.
2. There is some level of specificity to characterize the <b>interaction</b> (i.e., ability to influence) between technologies through their interface.
3. There is <b>compatibility</b> (i.e., a common language) between technologies to orderly and efficiently integrate and interact.
4. There is sufficient detail in the <b>quality and assurance</b> of the integration between technologies.
5. There is sufficient <b>control</b> between technologies necessary to establish, manage, and terminate the integration.
6. The integrating technologies can <b>accept, translate, and structure information</b> for their intended application.
7. The integration of technologies is <b>verified and validated</b> with sufficient detail to be actionable.
8. Actual integration is completed and <b>mission qualified</b> through test and demonstration in the system environment.
9. Integration is <b>mission proven</b> through successful mission operations.

SOURCE: Sauser et al., 2008.

can be considered a subset of technical risk, a more holistic approach is for a program manager to assess the chance that the design process to be employed for the weapon system will generate an effective, easy-to-produce weapon.

The design process necessary for an effective and producible weapon system involves complex interactions between designers, suppliers, production experts, planners, and estimators. Design process complexity has also increased with the availability of more sophisticated design tools such as electronic product models and computational techniques (e.g. finite element analysis).

Outcomes from two current acquisition programs—the United Kingdom’s ASTUTE-class submarine and the U.S. Navy’s LPD 17-class of amphibious transport dock ships—demonstrate why senior decisionmakers in the OSD acquisition process need to better understand the risks new design processes and tools present. The ASTUTE was the first UK submarine to be designed through use of an electronic, three-dimensional computer product model. The prime contractor’s inability to manage this new process resulted in extensive delays when design products needed to build the ship were late. General Dynamics ultimately had to be hired to augment and manage the final stages of the submarine’s detail design process. Because of design and other problems, the ASTUTE program has overrun cost greatly and is years behind schedule.

---

**Two current acquisition programs illustrate why better insight is needed into the risks of new design processes and tools.**

With LPD 17, the U.S. Navy competed the design and production of the first three ships of the class using as major evaluation and award criteria (1) the plans for accomplishing detail design and other functions, (2) Integrated Product Data Environment (IPDE) tools, and (3) life-cycle cost projections; these criteria were given more weight than price (Comptroller General of the United States, 1997). The then-Avondale Shipyard in New Orleans, Louisiana, partnered with a firm that was developing a new ship design IPDE tool and won

the competition. Subsequently, the LPD 17 experienced considerable cost growth (about 70 percent) and schedule delays (Congressional Research Service, 2008, p. 12). GAO attributed much of this cost growth to the new design tool (GAO, July 2007):

In the LPD 17 program, the Navy's reliance on an immature design tool led to problems that affected all aspects of the lead ship's design. Without a stable design, work was often delayed from early in the building cycle to later, during integration of the hull. Shipbuilders stated that doing the work at this stage could cost up to five times the original cost. The lead ship in the LPD class was delivered to the warfighter incomplete and with numerous mechanical failures.

Senior decisionmakers should require a program manager proposing to use new design processes, tools, or organizations to design a weapon system to justify selection of the new process, tool, or organization and develop an appropriate risk mitigation plan. An example of a design process mitigation plan comes from the VIRGINIA-class submarine program. Prior to VIRGINIA-class construction using a new Integrated Product and Process Development (IPPD) approach, Electric Boat started

a representative section of the ship about a year early with a portion of that section started about two years early. This early, controlled, closely monitored ship construction effort ensured thorough preparation for full-ship application and high confidence in the new process. (General Dynamics Electric Boat, 2002, p. 33)

### **Evaluation of Production Risks Lacks Rigor**

An earlier and more rigorous evaluation of production risks could save DoD much difficulty and taxpayers a lot of money. "Production risk" is exposure to the chance that the facility, labor, manufacturing processes, and procedures will fail to produce the weapon system within time and cost constraints. Producibility—or "production capability"—is a function of the design; production facilities; management skills, processes,

and experience; and workforce skills and experience. DoD requires assessment of contractors' production capability before production contract award in the production and deployment phase, but this may be too late because, at this point, production may be locked in by the organization that won the design contract. Moreover, in the authors' experience and as exemplified in the LPD 17 source-selection criteria discussed earlier, the production category of risk does not receive the same emphasis in selecting a shipbuilder as other factors, such as design concepts, past performance, and estimated cost.

The Navy's DD 963-class of destroyers and LHA 1-class of amphibious assault ships are classic examples of programs in which DoD considered design and production risk acceptable when awarding contracts, but which went on to experience about the worst of every production factor possible. These ships presented little technical and system integration risk, but ended up far behind schedule and over cost due in part to identifiable production risks. Contracts were awarded to the lowest bidder, Litton Industries, which owned the Ingalls shipyard in Pascagoula, Mississippi. In the late 1960s, Litton Industries decided to invest in an expansion of design and production facilities for warships, building a new shipyard on the west bank of the Pascagoula River, across from its existing shipyard. The new shipyard was designed to be operated with a new production control system using modular techniques for building ships (Northrup Grumman, 2008).

After the award of the LHA- and DD 963-class contracts to Ingalls for nine LHAs and 30 DD 963s in the late 1960s, Ingalls' management decided to shift construction of some commercial container ships from the old, conventional yard to the new facility (Northrup Grumman, 2008). The expectation was that doing so would allow the new facility to start up and have any problems worked out while the LHA and DD 963 were being designed. However, production of the container ships using the new control system led to delays; consequently, the ships

---

**Acquisition programs can end up far behind schedule and over cost when production risks are not adequately assessed.**

were occupying facilities and using manpower needed to start production of the LHAs and DD 963s. Production of the LHAs and DD 963s fell far behind and, in combination with other problems (design-related issues, inflation, etc.), the costs were overrun substantially and the ships were late (GlobalSecurity.org, 2008).

A greater emphasis on evaluating production risks could have saved an enormous amount of time and money, but the promised cost savings resulting from construction in a new state-of-the-art ship fabrication and assembly facility proved too good to be true. The assessment that the facility would be derisked by building container ships first turned out to be wrong, and meanwhile, two entire classes of ships had been priced and placed under contract.

A promising approach, initiated by the Missile Defense Agency, may provide program offices across DoD with better insight about production risk. The agency extended the notion of TRLs to engineering and manufacturing by developing Engineering and Manufacturing Readiness Levels (EMRLs) to assess the maturity of a program’s design, related materials, tooling, test equipment, manufacturing, quality, and reliability levels. There are five EMRLs, as shown in Table 4.

**Table 4**  
**Engineering and Manufacturing Readiness Levels**

Engineering and Manufacturing Readiness Levels
1. System, component, or item validation in laboratory environment or initial relevant engineering application or breadboard, brass-board development.
2. System or components in prototype demonstration beyond breadboard, brass-board development.
3. System, component, or item in advanced development. Ready for low-rate initial production.
4. Similar system, component, or item previously produced or in production. System, component, or item in low-rate initial production. Ready for full-rate production.
5. Identical system, component, or item previously produced or in production. System, component, or item in full-rate production.

SOURCE: DoD, 2005.

### The Risk of Early Business Decisions Is Not Fully Appreciated

Business decisions made early in a program's life can significantly affect cost, schedule, and performance outcomes. "Business risk" is exposure to the chance that the overall acquisition strategy for a program will not result in the desired cost, schedule, and/or performance outcomes. Decisions about the process to select who will build the weapon system, the standards to which it will be built, and the schedules for designing and building it all entail risk that is not always appreciated up front. To evaluate business risk, program managers should assess the following: (1) the extent to which the acquisition strategy can result in selection of the most effective, efficient design and most effective, efficient production entities; (2) whether cost estimates and schedules are valid; (3) whether proper government oversight organizations are in place; and (4) whether project personnel with proper training and experience are available.

A good example of early business decisions gone bad is the Navy's Littoral Combat Ship (LCS) Program. The lead ship, USS *Freedom* (LCS 1), was recently delivered after experiencing substantial cost overruns and delivery delays. In congressional testimony given to explain these outcomes, the U.S. Navy (2007) identified the following tenets of the new business model used to acquire the LCS:

- Construction of LCS seaframes in midtier shipyards that "perform predominately commercial work, maintaining business processes and overhead structures that keep them competitive in the world market" (i.e., little warship experience).<sup>7</sup>
- "A rapid 24-month build cycle for each seaframe, as opposed to the five or more years that have become the norm in naval shipbuilding."
- "The LM lead ship detail design and construction effort was initiated simultaneously and the lead ship commenced construction

---

<sup>7</sup> To better understand the differences between military and commercial shipbuilding, see Birkler et al., *Differences Between Military and Commercial Shipbuilding: Implications for the United Kingdom's Ministry of Defence*, Santa Monica, Calif: RAND Corporation, MG-236-MOD, 2005.

only seven months after the start of final design (i.e., concurrent design/build)."

- "In order to address the challenges of technical authority under this environment (reduction in NAVSEA technical personnel), in February 2003, NAVSEA and PEO Ships made two joint decisions. The first was to work with the American Bureau of Shipping (ABS) to develop a set of standards (Naval Vessel Rules) that could be applied to non-nuclear naval combatant ships. The second was to utilize ABS to class<sup>8</sup> both LCS and DDG 1000 using the new rules."

No doubt there were good arguments for these individual program tenets. However, the cumulative effect of the risks involved in building a new design warship in small commercial shipyards with little warship experience during a rapid, concurrent design/build process and to a set of technical standards themselves under development appears to have been greatly underappreciated. In that same congressional testimony, the Navy identified cost drivers for LCS 1 as "concurrent design-and-build while incorporating Naval Vessel Rules (NVR), reduction gear delays created by a manufacturing error, and insufficient program oversight" (U.S. Navy, 2007). The risks inherent in utilizing an entirely new business model to acquire warships were obviously neither adequately assessed nor managed.

One way to avoid such risk would be to require program managers proposing new and/or radical business models to fully justify why the new model is superior to past practice, recommend more frequent assessment points than now required by the Defense Acquisition Management System, and incorporate exit strategies in contracts for the government to use if the program fails to meet expectations.

---

<sup>8</sup> The American Bureau of Ships is known in the commercial shipping industry as a "classification society," which is an organization that sets standards for design and construction of vessels and integral machinery within.

Conclusions

The Defense Acquisition System Framework has sufficient tools and allows time for proper assessment and management of technical risk and, to some extent, of system integration risk. However, design, production, and business risks are not always adequately assessed and managed. As shown in this discussion, scales exist that represent good proxy measurements of technical, systems integration, engineering, and production risks; what is missing are descriptive levels that could be used to assess and categorize design and business process risk. We recommend that DoD explore establishing such levels and, in Tables 5 and 6, offer starting points for doing so (based on the authors’ experience), which may help program managers more carefully consider these risks.

In addition, we recommend the following actions to better assess and manage program risk overall:

- Assess, categorize, and individually review each technical, system, design, production, and business risk of a program at each milestone in the Defense Acquisition Management Framework.
- Require program managers to justify new or radical approaches to design, production, or business processes and develop and implement risk mitigation plans and/or contract off-ramps.

Table 5  
Proposed Design Process Levels

Design Processes
1. New, unproven processes. New design tools under development. New design organization.
2. Large expansion of existing design organization. Many new designers and supervisors unfamiliar with design tools and processes.
3. Existing design organization using radically changed design tools, processes, and/or technologies.
4. Experienced design organization using new design tools with proven processes.
5. Experienced design organization using existing, proven design tools and processes.



**Table 6**  
**Proposed Business Process Levels**

Business Processes
1. Using a new, unproven approach to source selection. Encouraging new sources of supply. Acquiring new technologies without well-established cost-estimating relationships. Requiring new government and/or contractor organizations to be formed.
2. Using new procurement process in established industry. Cost-estimating relationships only at high levels. Requires expansion of government and contractor organizations.
3. Evolutionary change from prior acquisition strategies. Good cost-estimating relationships. Existing government and contractor organizations can easily adapt to changes.
4. Using same approach to buying similar products. Well-established cost-estimating relationships exist. Experienced government and contractor organizations involved.
5. Acquiring more of what has been successfully bought before. Using the same contractor and government organizations.

Although such tools would enhance the ability of program offices to assess and manage risk, DoD should also consider changes in oversight. As stated at the outset of this paper, the current acquisition system requires review and decisions by senior officials on the basis of a program’s dollar value, irrespective of risk. A better use of their limited time may be to focus on programs with high risks, letting less-senior officials deal with lower risk programs, regardless of dollar value. For example, DoD could

- lower the MDA level for future milestones down
  - two levels for programs with low risk in all risk categories<sup>9</sup>
  - one level for programs with moderate risk in all risk categories<sup>10</sup>
- continue to follow the patterns for decision authority as established in the Defense Acquisition Management System for any

<sup>9</sup> Determination of what constitutes “low risk” is obviously subjective. For our purposes, “low risk” would be technology and integration levels 8 and 9 and EMRL, design, and business levels 4 and 5.

<sup>10</sup> For our purposes, “moderate risk” would be TRL and IRL 5 and 6 and EMRL design and business levels 3.

program with greater than moderate risk in any of the five categories of program risk.

In this way, senior decisionmakers might be able to better concentrate their limited time on the real potential problem areas in a program before problems occur, and direct actions to be taken to avoid and/or mitigate potential problems.

## References

- Birkler et al., *Differences Between Military and Commercial Shipbuilding: Implications for the United Kingdom's Ministry of Defence*, Santa Monica, Calif.: RAND Corporation, MG-236-MOD, 2005.  
<http://www.rand.org/pubs/monographs/MG236/>
- Casey, John P., Electric Boat Corporation, testimony before the Seapower and Expeditionary Forces Subcommittee of the House Armed Services Committee, Washington, D.C., March 8, 2007.
- Comptroller General of the United States, Decision B-275830, April 7, 1997.
- Congressional Research Service, *Navy LPD-17 Amphibious Ship Procurement: Background, Issues, and Options for Congress*, updated May 23, 2008.
- Defense Acquisition University, "Systems Acquisition Management: An Introduction," Lesson 2. As of September 15, 2009:  
[https://learn.dau.mil/CourseWare/1\\_13/media/Lesson\\_2\\_Summaryf.pdf](https://learn.dau.mil/CourseWare/1_13/media/Lesson_2_Summaryf.pdf)
- DoD—See U.S. Department of Defense.
- GAO—See U.S. Government Accountability Office.
- General Dynamics Electric Boat, *The Virginia Class Submarine Program: A Case Study*, Groton, Conn., February 2002.
- GlobalSecurity.org, *LHA-1 Tarawa class Program*. As of November, 2008:  
<http://www.globalsecurity.org/military/systems/ship/lha-1-program.htm>
- Mankins, John C., *Technology Readiness Levels: A White Paper*, NASA, Office of Space Access and Technology, Advanced Concepts Office, April 6, 1995. As of May 21, 2009:  
<http://www.hq.nasa.gov/office/codeq/trl/trl.pdf>
- Northrup Grumman Corporation, *Ingalls Operations: A Chronological Perspective*. As of November 8, 2008:  
<http://www.ss.northropgrumman.com/company/chronological.html>

- Sauser, B. J., J. E. Ramirez-Marquez, R. B. Magnaye, and W. Tan, *System Maturity Indices for Decision Support in the Defense Acquisition Process*, proceedings of the Fifth Annual Acquisition Research Symposium, Naval Postgraduate School, Monterey, Calif., May 2008.
- U.S. Department of Defense, *Technology Readiness Assessment (TRA) Deskbook*, prepared by the Deputy Under Secretary of Defense for Science and Technology (DUSD [S&T]), Washington, D.C., May 2005. As of May 21, 2009:  
[http://www.dod.mil/ddre/doc/May2005\\_TRA\\_2005\\_DoD.pdf](http://www.dod.mil/ddre/doc/May2005_TRA_2005_DoD.pdf)
- , *Manager's Guide to Technology Transition in an Evolutionary Acquisition Environment*, Version 2.0, Fort Belvoir, Va.: Defense Acquisition University Press, June 2005.
- , DoD Instruction 5000.2, "Operation of the Defense Acquisition System," Washington, D.C., December 2, 2008.
- U.S. Government Accountability Office, *Success of Advanced SEAL Delivery System (ASDS) Hinges on Establishing a Sound Contracting Strategy and Performance Criteria*, Washington, D.C., GAO-07-745, May 2007.
- , "Defense Acquisitions: Realistic Business Cases Needed to Execute Navy Shipbuilding Programs, Statement of Paul L. Francis, Director Acquisition and Sourcing Management Team, Testimony Before the Subcommittee on Seapower and Expeditionary Forces, Committee on Armed Services, House of Representatives," Washington, D.C., GAO-07-943T, July 24, 2007.
- U.S. Navy, "Statement of the Honorable Dr. Delores M. Etter, Assistant Secretary of the Navy (Research, Development, and Acquisition); VADM Paul E. Sullivan, U.S. Navy, Commander, Naval Sea Systems Command; RADM Charles S. Hamilton, II, U.S. Navy, Program Executive Officer, Ships; and RADM Barry J. McCullough, U.S. Navy Director of Surface Warfare, Before the Subcommittee on Seapower and Expeditionary Forces of the House Armed Services Committee on Acquisition Oversight of the U.S. Navy's Littoral Combat Ship Program," Washington, D.C., February 8, 2007.
- Woolner, Derek, *Getting in Early: Lessons of the Collins Submarine Program for Improved Oversight of Defence Procurement*, Parliament of Australia, Parliamentary Library, 2001. As of September 15, 2009:  
<http://www.aph.gov.au/library/pubs/rp/2001-02/02RP03.htm>